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Abstract 
Delay in project execution is one of the outmost problems that lead to delay to operation and subsequently, early 
structural erosion or financial supply disturbance, etc. Delay is fallen into several categories and each category has its 
own specific origin. However, in the present paper, environmental factors causing delay to projects are investigated. 
Delay to Construction Projects operation can be prevented by embedding environmental studies, namely environmental 
impact assessment (EIA) in initial studies. Given that environmental events cannot be predicted and we can only rely on 
statistic reports of previous periods, the effect of embedding such assessment in projects is so useful that every manger is 
convinced to make use of this assessment in study phase. The research results revealed that it is necessary to present EIA 
in initial studies to prevent delay to Construction Projects operation. In the following, given to the necessity of checklist, 
the quality of the designed checklist was investigated. Finally, the checklist was implemented and checked. In this study, 
each of the research questions was separately tested. 
Keywords: Environmental Impact Assessment (EIA), Construction Project; Environmental Checklist; Delay. 
 
1. Introduction 
During constructing and operating Construction Projects, very detrimental unpredicted events may happen that lead 
to delay in construction or operation time. These factors may be harmful for environment or human. Identifying and 
assessing environmental risks during initial studies of a project can prevent the mentioned delays and increase their 
efficiency. Environmental impact assessment refers to identifying existing risks and classifying them to determine 
their dangers during construction and operation periods. These risks have various aspects in Construction Projects 
construction and they can be hardly identified. However, identifying and analyzing environment related risks or 
investigating and executing projects with EIA can prevent delay to Construction Projects during construction and 
particularly operation [1]. As probable delays in Construction Projects can be decreased using value engineering and 
risk management, using EIA can help achieve this goal [2]. 
Approving EIA regulation of large productive, service-providing and Construction Projects during the recent years 
and executing them has led to the obligation of possessing EIA reports for all projects. However, such reports 
unfortunately have found formality aspect and they are not so considered during designing and constructing projects. 
Considering this fact, presenting appropriate strategy to execute EIA report during various construction stages (design, 
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construction and operation) is necessary [3]. Therefore, it is highly important to present inspection checklists at the 
end of EIA reports and reviewing them in various stages of project execution and checking with EIA regulation to 
execute project or conditionally agree or disagree with design execution during early studies (zero phase) or presenting 
appropriate strategy to prevent serious damages to environment and its related issues during project execution. All 
these factors play a key role to prevent delay to Construction Projects operation. 
2. Literature Review  
The studies conducted on global status of environment during the two last decades indicate that in spite of the 
recent sensitivities regarding environment, destructive human effects not only have not been decreased but they have 
caused more serious problems such as atmosphere pollution, ozone layer depletion, greenhouse phenomenon, global 
warming, and various effects due to these phenomena [4]. Hence, considering environmental studies and conducting 
EIA studies in the stages of feasibility study, locating and before Construction Projects execution are regarded as one 
of the most effective managerial methods to decrease environmental effects and achieve sustainable development [5]. 
2.1. Delay in Construction Projects  
Iranian studies on identifying the factors of delay in Construction Projects date back to the three last decades. 
Factors published in the reports before the revolution indicate that wrong estimation and design, increasing values and 
inappropriate execution methods are regarded as the main factors influencing delay in Construction Projects. Out of 
these factors, study and design problems and increasing values in this research have been also important [6]. 
Therefore, it can be concluded that design problems and increasing values are the main delay factors that have been 
institutionalized in Iran. Hodgson (1947) classified the factors of delay in Construction Projects of airport into 
structure and rules, incomplete study and design, improper estimation, weak contractor and his/her management, lack 
of timely supplying and allocating necessary credits, and lack of executing employer’s commitments [7].  
Chan and Kumaraswamy (2002) compared the causes of delay in projects of 11 countries and concluded that delay 
factors, particularly in developing countries, are identical. For example, in developing countries, improper design and 
estimation, weak project management and lack of materials are regarded as the most important delay factors. While, 
delay factors in developed countries such as USA and England are mainly justifiable delay factors including inclement 
weather and human resources performance [8]. 
In the Saudi Arabia, Oden and Battaineh (2002) introduced lack of credit, lack of paying contractors’ statement, 
labor force related factors, and contracts related factors as the important delay factors. They also introduced design 
mistakes and changes, delay in paying contractors, financial problems of contractors, structural and bureaucracy 
problems in employer’s organization [9]. 
In the Nigeria, Sonuga et al. (2002) introduced rules, inflation, design problems, corruption, and weak management 
as the main delay factors [10]. In Ghana, Frampog et al. (2003) considered design problems, financial problems, 
structure and rules, lack of human resources and materials as the important factors of delay in projects [11].  
2.2. Environmental Impact Assessment (EIA) 
The history of EIA and its legal importance dates back to the late 1960s (Diliman, 2005). Environmental policy rule 
of various organizations oblige them to investigate environmental effects before executing large projects. Accordingly, 
if there is the possibility of imposing unpleasant effects on environment by a project, the project is inevitable to 
provide EIA report before execution. For the first time, the process of providing EIA report got formal by enacting 
national environmental policy act (NEPA) in USA in 1969. Hence, after Stockholm conference in 1972, most of 
countries made themselves obliged to do EIA studies before executing projects [12].  
EIA is an evaluative system that prevents reverse environmental effects due to development projects. EIA can be 
also a means to achieve sustainable development. The Principle 4 of Rio Treaty regarding sustainable development 
indicates that EIA should be a part of development process to achieve sustainable development and conserve 
environment. In all developed countries, EIA is executed for development projects and some organizations such as the 
World Bank consider EIA necessary to help development projects [13].  
The purpose of EIA at the stages of project execution is to represent detriment environmental consequences in a 
stage of project planning process such that the negative effects are avoided or removed. In other words, EIA aims at 
specifying the level of predicted risks and efforts necessary to decrease or avoid risks as well as determining the way 
of compensating inevitable environmental damages [14]. 
Economic, social and environmental changes due to large projects execution is considered as development 
constituent. Although the purpose of development is to create positive changes and human welfare, development can 
finally cause some problems. Previously, shallow thoughts of decision makers regarding economic growth progress as 
a driving engine to increase welfare, effective factor of achieving development, without considering negative effects of 
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these activities on environment and making sure about long-term benefits became the advent of sustainability concept. 
This concept can be accepted as a fundamental concept when the purpose of development is to increase welfare and 
justice to meet basic needs of today and future generations [15].     
3. Research Hypotheses  
Delay in Construction Projects operation and environmental impact assessment has been studied from various 
aspects; however, the relation between these two categories and presenting EIA in initial studies of Construction 
Projects to prevent delay to operation of completed projects seems necessary. Additionally, it is vital to attach EIA 
checklist during providing EIA report for each Construction Project. Generally, investigating the effect of 
environmental studies to prevent delay in Construction Projects operation can be regarded as the main objective of the 
present research such that such studies prevent delay in construction projects operation. However, objectives can 
partially be categorized as following:    
 Investigating the role of time in Construction Projects and the consequences of delay in Construction Projects 
operation.  
 Investigating the necessity of EIAs and its role to prevent delay in Construction Projects operation. 
 Evaluating important environmental parameters.  
In case of establishing such mechanism, all persons involved in construction process can be considered 
beneficiaries of the present paper. On the other hand, most of state organizations related to environmental activities 
such as environment organization, natural resources organization, planning and budget organization, road and 
urbanization ministry, etc. also have common objectives with this research.  
4. Methodology  
A typical construction process involves the use of various construction equipment and natural resources and 
generates many pollutants. As shown in Figure 1, the designer's responsibilities are to translate and develop the 
owner's specifications and prepare the design documents accordingly. Once the design of a building is completed, the 
major types of building materials are well defined in design documents. Thus, it is the designer, rather than the 
contractor, who should be responsible for the environmental impact of the manufacturing processes of those materials. 
The contractor, on the other hand, does not enter the process until a design is completed. The contractor usually 
prepares a pre-construction plan of a construction project, which specifies construction methods. Often, the 
construction methods involve equipment and ancillary materials that can potentially impact the environment. Because 
this study is focused on construction development, the EIA model for construction processes is limited to the analyzes 
of construction equipment and ancillary materials [16]. 
 
Figure 1. The scope of Environmental Impact Assessment (EIA) of construction projects development [16] 
As shown in the Figure 2, in observation stage, initial information regarding environmental assessment and its role 
in time management and preventing delay to projects was firstly gathered using four methods. These four methods are 
as following: 




Figure 2. Information gathering stages  
 
After this stage and receiving information about environmental assessment generalities as well as preventing delay 
in Construction Projects and integrating these two stages, it was decided about the research methodology. After 
investigating related literature, the effect of the considered assessment style on decision making and selecting time 
management system in projects or even in small operations (a part of project) was examined. Information gathering 
stages have been always established and in action and in effort stage, gathering adequate and required information, it 
was moved towards the predetermined objective.  
4.1. Procedure  
 In the research methodology, to prevent delay in projects execution and operation in terms of environmental issues, 
a process should be institutionalized such that all projects are investigated based on a checklist before starting 
operations. In the present research, using previously reported studies as well as field studies and considering EIA 
reports provided by environmental organization and some consultant companies in executed or under execution 
projects, a series of questions about environmental assessment was designed to formulate a questionnaire. After 
formulating the questionnaire, by considering EIA report, it was classified based on the mentioned environments 
including physical (water, wind, and soil), biological (vegetation and wild life), economic, social, and cultural 
environments related to environmental pollution in assessment framework.  
After gathering data and testing the questionnaire, the final checklist was sent to executive and consulting agents of 
several under execution and completed projects for comparison. The statistical population included employers, 
consultants and contractors who were professionally involved in Construction Projects.  
5. Data Analysis  
To analyze the gathered information, descriptive and inferential statistics were employed. In this regard, the 
research hypotheses were tested through SPSS Software. In the following, the results obtained by testing the 
hypotheses are presented. 
In statistical analysis, there are two error levels (0.01 and 0.05). The closer value to 0.05 indicates higher error and 
hypothesis is rejected and vice versa. The error level between 0.01 and 0.05 is also acceptable to confirm hypothesis; 
however, error level higher than 0.05 causes that hypothesis is rejected and vice versa.  
5.1. Testing Significance  
To select statistical test type, normality of data distribution was investigated. Using K-S test, it was found that the 
questionnaire scores were normal. Therefore, parametric tests were used to test the hypotheses. If a variable is not 
normal, parametric tests cannot be used and non-parametric tests are employed.  
5.2. Testing Data Normality (Kolmogorov-Smirnov)  
H0: data are normal (data are from normal population). 
H1: data are not normal (data are not from normal population). 
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5.3. Investigating Data Distribution Normality  
Since significance value for entire the questionnaire is greater than 0.05, it is concluded that the research variables 
have normal distribution. 
Table 1. Investigating normal distribution of the research variables  
Variable K-S test Sig. 
Formulation and assessment 0.965 0.309 
  
5.4. Normality Cure of Data Distribution  
As shown in Figure 3, the research variable mean is at the middle of the distribution curve and has the highest 
frequency. As shown, those who obtained highest score are at the right side and those who obtained the lowest score 
are at the left side.  
 
Figure 3. Normality distribution curve of the research variable (formulation and assessment) 
According to Figure 4, the research variable mean is at the middle of the distribution curve and has the highest 
frequency. As shown, those who obtained highest score are at the right side and those who obtained the lowest score 
are at the left side.  
 
Figure 4. Normality distribution curve of the research variable (control and execution) 
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6. Describing Data and Research Hypotheses  
To better recognize studied population nature and research variables, before statistically analysing data, it is 
necessary to describe data. In the following, descriptive statistics of the study are presented: 
Table 2. Descriptive statistics of the research variables 
Variable Mean Median Standard deviation Variance 
Environmental assessment (formulation and 
assessment) checklist 
65.1765 65.0000 2.57454 6.628 
Inspection (control and execution) checklist 53.0196 53.0000 2.70178 7.300 
 Is checklist is necessary or not? (Using EIA checklists can be useful)  
To respond the above hypothesis, Ch-square test was used. The results are shown in the following table. 
Table 3. Chi-square test  
Number 51 
Ch-square 55.083a 
Degree of freedom 1 
Sig. 0.000 
 
As shown in Table 3, there is a significance difference between comments on formulating EIA checklist among the 
items. In other words, most of the respondents selected the alternative “Yes”.  
Table 4. The frequency of selecting “necessity” based on the questionnaire items 
Checklist is necessary or not necessary 
Total 
Frequency Percentage 
No 829 41.7 
Yes 1160 58.3 
Total 1989 100.0 
 Investigating the quality of the employed checklist 
 Investigating the reliability of the checklist through test-retest method  
Table 5. The checklist reliability using test-retest 
 
Reliability using test-retest in a 2-week interval 
Correlation coefficient Number Sig. 
Checklist 0.72 51 0 
 
As shown in Table 5, the reliability of the checklist using test-retest method after 2 weeks was obtained 0.72. This 
value has been significant at error level less than 0.01 (p<0.05).Therefore, it can be stated that the checklist has a good 
level of reliability.  
 Investigating the questionnaire’s reliability using Cronbach’s alpha  
Table 6 shows the results of investigating the questionnaire’s reliability using Cronbach’s alpha. 
Table 6. The questionnaire’s reliability using Cronbach’s alpha 
 
Reliability 
Alpha Number of items 
Checklist 0.816 105 
According to Table 6, the value of Cronbachs alpha was obtained 0.81, indicating a good level of reliability of the 
checklist. 
 Execution and Final Control of the Checklist  
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Table 7 shows the results obtained by Friedman test to compare the ranked mean of the responses and the final control 
of the checklist. 
Table 7. Friedman test results  
Number 51 
Chi-square 798.617 
Degree of freedom 38 
Sig. 0.000 
 
As shown in table 7, there is a significant difference among the comments on formulating EIA checklist. In other 
words, there is a significant difference between responding mean of each item such that the respondents need planning 
and scenario by agreeing on motivational packages during executing the checklist for individuals involved in the 
project. Such that, the highest ranked mean belongs to formulating checklist and public benefits have been considered 
in environmental assessment perspective. EIA review studies have been conducted in details and provided reports 
have been sent to confirm environment conservation organization.  
The first research hypothesis: using EIA checklists can be helpful. 
The Normal distribution of the variable of formulation and assessment. As observed, out of 51 responses, the mean 
of 65.18 has been obtained, indicating an acceptable normal distribution for the questionnaire. In fact, high dispersion 
of responses below the curve indicates normal distribution of data. Investigating all the items in formulation and 
assessment part, it was observed that most of them are averagely and highly important (given to the type of project to 
which the respondents responded). Higher ranked mean indicates that this item should be mentioned in that certain 
project.  
Chi-square was used to test the above hypothesis. Considering the frequency of the responses, it was observed that 
the chi-square results are significant at the level less than 0.05. In other words, the first research hypothesis was 
confirmed. Considering the observed frequency (829 No and 1160 Yes), it can be stated that there is a need of 
providing checklist to assess environmental impacts. As the causes of confirming the above mentioned hypothesis, it 
can be referred to the need of assessment and best suggestion for decision making based on technological and 
economic factors consistent with social and environmental factors, determining actions decreasing effects in project 
planning process appropriate with probable damages due to project execution, predicting any important, lasting and 
irrevocable environmental consequence, identifying environmental benefit and cost for community, using public views 
in decision making process and decreasing dissatisfactions about a project execution, increasing cooperation levels 
between state and non-state organizations, increasing awareness of people, officials and policy makers about 
environmental effects of a project, and increasing credit in global community.     
The second hypothesis: investigating the quality of the checklist and the type of project  
To investigate the quality of the designed questionnaire, its reliability and validity was evaluated. To evaluate the 
face validity of the questionnaire, the opinions of 5 experts were asked and after adding and omitting some items, the 
final questionnaire was formulated. The reliability of the questionnaire was also evaluated and the correlation 
coefficient of 0.72 was obtained. At the error level of 0.01, the hypothesis was confirmed.  
Then, the questionnaire was distributed among the respondents and the reliability was evaluated using Cronbach’s 
alpha. Then, after 2 weeks, the questionnaire was again distributed. The correlation results of two sets of distribution 
indicated a good level of reliability. Given to the reliability and validity evaluation reports, it can be confirmed that the 
questionnaire has a good quality.  
The third hypothesis: the way of execution and final control of the checklist  
Ranked mean indicates accumulative agreement on an item. In other words, it shows the importance of designed 
item. When the respondent agree on the designed items, those items are appropriate to be embedded in the checklist. 
Although investigating other questions specifies that some questions have lower ranked mean most of the item have a 
high importance, indicating selection and application of the provided questionnaire and checklist.     
To investigate the above mentioned hypothesis, Friedman test was used to compare ranked mean of items and the 
final control of the checklist. According to the Friedman test results, there is a significant difference among the 
comments on formulating EIA checklist. In other words, there is a significant difference between responding mean of 
each item such that the respondents need planning and scenario by agreeing on motivational packages during 
executing the checklist for individuals involved in the project. Such that, the highest ranked mean belongs to 
formulating checklist and public benefits have been considered in environmental assessment perspective. EIA review 
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studies have been conducted in details and provided reports have been sent to confirm environment conservation 
organization. According to the respondents’ beliefs and ranking the final effective and non-effective factors, the final 
checklist was formulated and executed.  it is highly important to present inspection checklists at the end of EIA reports 
and reviewing them in various stages of project execution and checking with EIA regulation to execute project or 
conditionally agree or disagree with design execution during early studies (zero phase) or presenting appropriate 
strategy to prevent serious damages to environment and its related issues during project execution. All these factors 
play a key role to prevent delay to Construction Projects operation. 
7. Conclusion  
According to the aforementioned, the final checklist included items related to physical and chemical environments, 
biological environment, environmental pollutions, and economic-social and cultural environment. The present project 
aimed at revealing the necessity of presenting EIA in initial studies to prevent delay in Construction Projects 
operation. Also, with respect to the necessity of checklist, the quality of the designed checklist was investigated, 
executed and controlled. Each of the research hypotheses were separately stated and then tested. In addition, providing 
environmental assessment report in study phase caused the creation of a comprehensive view of Construction Project 
generalities and contribute employers to select the best alternative to execute, conditionally accept (for presenting 
appropriate environmental strategy) or reject it. Ultimately, it should be noted that the provided checklist cannot be the 
best provided checklist; however, it can be used a start to execute EIA reports in Construction Projects. With the 
database containing the life cycle environmental profile of various types of commonly used building materials and 
energy developed by research team previously, and following the EIA steps, scope definition, inventory analysis and 
impacts analysis, only the environmental impact related to a construction process, rather than the building that the 
construction process is intended to deliver, can be identified and calculated. This method provides contractors with a 
pre-construction decision-making tool to make environmentally friendly construction plans. 
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